TINY HOUSE CONSTRUCTION LOG

TOTAL TIME: 3 MONTHS

JUNE 10 — CUT AND NOTCHED 2X8'S TO FIT TRAILER FRAME AND FORM FLOOR SYSTEM AND DECK.

JUNE 18 — PULLED FRAME SQUARE WITH RATCHET STRAPS AND INSTALLED 3/4 IN PLYWOOD WHERE THE HOUSE WILL SIT.

JUNE 26 — INSTALLED DECK BOARDS ON THE FRONT AND BACK PORCHES AND SIDE WALL FRAMES.

JUNE 28 — BUILT FRONT AND BACK WALL FRAMES, THEN ATTACHED ALL FOUR WALLS TO THE TRAILER.

JUNE 29 — BUILT 10 OUT OF 12 ARCHED ROOF RAFTERS.

JUNE 30 — BUILT LAST TWO RAFTERS. ATTACHED RAFTERS TO THE WALLS AND COVERED WITH SHEET MATERIAL.

JULY 1 — COVERED ROOF WITH PEELANDSTICK WATER-PROOF COVERING. BEGAN SIDING INSTALLATION USING 1/4 INCH EXTERIOR PLYWOOD.

JULY 2 — COMPLETED INSTALLING SIDING.

JULY 5 — APPLIED FIRST COAT OF PRIMER TO EXTERIOR.

JULY 6 — APPLIED SECOND COAT OF PRIMER. BUILT BATHROOM WALLS. FRAMED THE SPACE FOR THE WINDOW OVER THE KITCHEN SINK.

JULY 7 — BEGAN AND COMPLETED MOST OF THE PLUMBING WORK. LAID DOWN 1/4 IN LUAN PLYWOOD OVER THE SUBFLOOR.

JULY 8 — FINISHED ALL POSSIBLE PLUMBING PUT LINOLEUM FLOOR DOWN IN BATHROOM. BEGAN ELECTRICAL WORK.

JULY 9 — INSTALLED SWITCHES AND OUTLETS. CONNECTED HOUSE TO WATER AND POWER TO TEST FOR PROBLEMS.

JULY 10 — INSTALLED SECOND WINDOW.

JULY 11 — CONSTRUCTED WALL PANEL INSERTS AND SHED TO HOUSE BREAKER BOX AND WATER HEATER.

JULY 21 — PREPPED FOR INSULATION. CUT AND FRAMED HOLE FOR A/C UNIT.

JULY 23 — SPRAY FOAM INSULATION DONE BY PROFESSIONALS.

JULY 28 — INSTALLED FRONT DOOR.

AUG. 5 — INSTALLED SHOWER UNIT.

AUG. 6 — RAISED ROOF AND PUT IN THE WALL PANELS.

AUG. 7 — BEGAN INSTALLING CEDAR SIDING INSIDE.

AUG. 10 — FINISHED INSTALLING CEDAR ON WALLS. READY TO GO TO NORTH CAROLINA.